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5.0 FYO5-FY10 PRODUCTION FORECAST

This section presents the FY05-FY 10 production forecast, which uses the data compiled by
FEMA'’s Regional Offices. On a regular basis, FEMA reviews and updates data at the regional
level and compiles and evaluates it at the national level. Two semi-annual updates serve as the
basis for reporting progress and forecasting.

5.1 Process Used to Develop FYO5-FY10 Planned Activities
The process used to sequence the FY05-FY 10 planned activities is iterative. To determine when to
study a county and the amount of funds to allocate, FEMA does the following:

e Determines the allocation of the national budget available
to each Region

Regions used

business plans and e Obtains stakeholder input on local and State needs

other information to e Evaluates and balances national requirements with local
sequence all and State requirements and determines the amount of
Counties na tionwide. Federal ful’lding for each Study

Section 3, Distribution of Funds to the Regions, discusses FEMA’s

approach to allocating the national budget to the Regions. Figure
5-1 shows the process for collecting stakeholder and partner input, considering risk factors,
distributing funds, and developing study sequencing throughout the life of Flood Map
Modernization.

Appendix A provides a detailed listing by county for all map production activities scheduled to be
initiated through FYO0S8 and to be completed by FY10. The appendix lists which counties are
scheduled for map production in which year, and the anticipated funding allotted by FEMA to the
map update. This funding is only for the map production cost (scoping to effective maps).
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Figure 5-1. Flood Map Modernization Process

The following subsections provide an analysis of the projected sequencing, starting with FYO05, then
looking forward to FY06-FY'10. Section 6, Production Analysis, presents an analysis of FEMA’s
progress in relation to FEMA’s key performance indicators for Flood Map Modernization.

5.2 FYO05 Planned Activities

Table 5-1 shows, by Region, the number of countywide studies in FY05 FEMA anticipates funding,
counties for which FEMA anticipates issuing preliminary maps, and counties with maps scheduled
to become effective. Map 5-1 shows the nationwide projections for funding, preliminary issuance,
and effective dates through FYO05.
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FYO5-FY10 Production Forecast]

Table 5-1. Projected Mapping Activities by Region for FY05

Region Counties Funded Counties Preliminary Counties Effective
1 25 4 5
2 16 15 3
3 61 31 10
4 97 82 29
5 89 28 4
6 59 26 4
7 54 44 20
8 29 15 11
9 42 28 7
10 23 5 0
Total 495 278 93
Note:  These numbers include all studies funded in FY05, not just studies receiving initial funding.
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5.3 FY06-FY10 Planned Activities

Tables 5-2 through 5-6 show the number of countywide studies projected to be funded, issued as

preliminary, and effective, by year and by Region, for FY06-FY10. Some counties preliminary or

effective were funded in previous years; therefore, during this time period, the number of counties

preliminary may be higher than the number of counties funded, and the number of counties

effective may be higher than the number of counties preliminary and/or funded during.

Table 5-2. Projected Mapping Activities by Region for FY06

Region Counties Funded Counties Preliminary Counties Effective
1 28 11 5
2 20 8 15
3 44 64 31
4 131 142 88
5 105 N 31
6 108 37 26
7 66 51 44
8 56 54 14
9 9 28 26
10 40 19 5
Total 607 505 285
Note:  These numbers include all studies funded in FY08, not just studies receiving initial funding.
Table 5-3. Projected Mapping Activities by Region for FYO7
Region Counties Funded Counties Preliminary Counties Effective
1 30 12 11
2 22 18 8
3 65 " 69
4 155 120 138
5 131 102 93
6 171 96 39
7 89 66 51
8 69 51 56
9 9 18 28
10 68 39 14
Total 809 593 507
Note:  These numbers include all studies funded in FY07, not just studies receiving initial funding.
Table 5-4. Projected Mapping Activities by Region for FYO8
Region Counties Funded Counties Preliminary Counties Effective
1 28 13 13
2 20 20 18
3 62 52 66
4 170 148 120
5 161 130 102
6 190 145 94
7 127 89 66
8 96 53 49
9 13 15 17
10 84 34 43
Total 951 699 588
Note:  These numbers include all studies funded in FY08, not just studies receiving initial funding.
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Table 5-5. Projected Mapping Activities by Region for FY09

Region Counties Preliminary Counties Effective
1 21 16
2 20 20
3 26 52
4 173 146
5 161 130
6 191 145
7 127 89
8 82 54
9 0 15
10 34 33
Total 835 700
Table 5-6. Projected Mapping Activities by Region for FY10
Region Counties Preliminary Counties Effective
1 0 17
2 0 20
3 0 26
4 2 177
5 0 161
6 0 191
7 0 127
8 12 95
9 0 0
10 11 47
Total 25 861

Maps 5-2 and 5-3 present the counties for which FEMA anticipates studies will be preliminary and

effective, respectively, by fiscal year for FY06-FY10. Maps 5-4 through 5-8 also present

nationwide progress (counties funded, preliminary, and effective) by fiscal year for FY06-FY10. In

addition, appendix B presents a series of maps that show counties planned for funding by fiscal year

(maps B-1 to B-6), maps to be delivered to the communities as preliminary (maps B-7 to B-14), and

maps to be effective (maps B-15 to B-22).
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